

# Seamless Transit Experience

Kick Off Meeting

18 October 2019



# Project Overview (Draft)

- ▶ Phase I
  - ▶ Task 1: Expand driver training
  - ▶ Task 2: Pilot travel training expansion
  - ▶ Task 3: Paratransit management
- ▶ Phase II
  - ▶ Task 4: Centralized Information Portal
  - ▶ Task 5: Trip Planning Tool (i.e. real time bus information)
  - ▶ Task 6: Mobile Ticketing Application


# Stakeholders

- ▶ Albany Transit
  - ▶ Linn Benton Loop
- ▶ Corvallis Transit
- ▶ Benton County Transit
- ▶ Linn Shuttle
- ▶ Lincoln County Transit
- ▶ LINX (Lebanon)
- ▶ Northwest Oregon Transit Alliance (NWOTA)

# Decision Making Methodology

- ▶ OCWCOG is the applicant and lead on the project
- ▶ Intend to use interest based decision making
  - ▶ Support it
  - ▶ Have reservations but okay with it
  - ▶ Have concerns
- ▶ If an individual or agency has a concern, it is up to them to describe it and provide potential solutions

# Team



# Schedule

- ▶ Kick Off Meeting: October
  - ▶ Prepare RFP for mobile ticketing
- ▶ Next Meeting: January/February
  - ▶ Review Draft RFP
  - ▶ Review implementation strategy for other elements
- ▶ Spring 2020
  - ▶ Meet with selected vendor and discuss roll out of elements

# What Do We Want Out of Today?

- ▶ Active participation
- ▶ Questions about scope
- ▶ Discussion of concerns, ideas, and opportunities

# Questions?

