

Metropolitan Transportation Improvement Program –Project Timeline

	2022 Q4			2023 Q1			2023 Q2			2023 Q3		
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept
End of STBG project solicitation period	X											
STBG project scoring with AAMPO TAC	X	Nov 17										
All draft projects entered into STIP-FP and start of FY2024-27 STIP lockdown	X											
Update AAMPO Policy Board on STBG project applications received			Dec 15									
Start of bi-lingual virtual open house		Nov 18										
Close of bi-lingual virtual open house			Dec 20									
AAMPO staff assembles public comments from virtual open house and sends them to AAMPO TAC for review												
AAMPO TAC discussion on public comments received during open house and considers STBG funding recommendation to Policy Board				Jan 19	Feb 16							
AAMPO Policy Board considers STBG project funding approval				Jan 25	Feb 23							
Create draft MTIP document including projects and demonstration of financial constraint												
STIP-FP lockdown ends -minor adjustments can be made to FY2024-27 STIP/MTIP projects as needed												
Review draft MTIP document with TAC and send recommendation for approval to Policy Board												
Public Comment period on full MTIP document												
Review draft MTIP document with Policy Board and request approval												
OTC adopts FY2024-27 STIP; MTIPs signed by Governor												
USDOT approval of final 2024-27 STIP												

Updated: November 8, 2022